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Quality Policy

The Authority serves the public by delivering the California High-Speed Rail Program
with a quality and safety that meets or exceeds acceptable industry and government
standards, on schedule, and at the lowest possible cost. The Authority follows
internationally accepted standards for quality on every phase of the Program, starting at
project planning, preliminary and final engineering, system construction, equipment
procurement and testing, and culminating in revenue service.

The California High Speed Rail Authority and its partners are implementing a Quality
Program with the following requirements:

¢ ANSI/ISO/ASQ Q9001:2008 Quality Management Systems

¢ U.S. Department of Transportation, Federal Transit Administration, Quality
Management System Guidelines, December 2012, and

¢ CHSR Project and Construction Management Guidelines.

To assure the Quality Management Systems (QMS) remain effective and current
throughout the Program, the Authority is committing to a program wide implementation,
monitoring, review and improvement process as the CHSR Program grows and moves
forward.

The commitment to quality, as stated in this Quality Policy Statement, is the basis for
the Program’'s QMS. All managers, supervisars, and employees participating in the
CHSR are urged to participate and establish quality objectives in their areas of
responsibilities. These will help shape effective quality procedures and plans that then
can then be communicated and implemented within the CHSR program.

v

Chief Exédutive Officer Date /
Jeff Morales
California High Speed Rail Authority

Lt Mrnade, Aus 12,2013
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Acronyms
Acronym Acronym Definition
ANSI American National Standards Institute
ASQ American Society for Quality
Authority California High Speed Rail Authority
FRA Federal Railroad Administration
FTA Federal Transit Administration
ISO International Organization for Standardization
MQP Master Quality Plan
Program California High Speed Rail Program
QMS Quality Management System
VV&SC Verification, Validation, and Self-Certification
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Definitions

As-Built - Documented data or drawings that describe the final product.

Contractor - A generic term used within this document to refer to any entity contracted with the
Authority to provide a specified scope of work.

Master Quality Plan (MQP) - The document to be used in the development and implementation
of the Program QMS. The MQP contains the Authority’s Quality Policy, Quality Objectives, and
outlines the framework and processes for Authority organizational units and contractors to
develop their own quality management plans.

Non-conformance/Noncompliance (NCR) - Non-fulfillment of a requirement.

Organizational Units - Groups within the Authority that have a common purpose.
Organizational units are the higher level groupings within the Authority organizational chart.

Quality Assurance (QA) - Actions at a management level that directly improve the chances
that QC actions will result in a product or service that meets requirements. QA includes ensuring
the project requirements are developed to meet the needs of all relevant internal and external
agencies, planning the processes needed to assure quality of the project, ensuring that
equipment and staffing is capable of performing tasks related to project quality, and
documenting the quality efforts.

Quality Control (QC) - Actions at a working level to assure that a product or service meets
requirements and that the work meets the product or service goals. QC is the act of taking
measurements, testing, and inspecting a process or product to assure that it meets
specification. Products may be design drawings/calculations or specifications, manufactured
equipment, or constructed items. QC also refers to the process of witnessing or attesting to, and
documenting such actions.

Quality Elements - Management practices that ensure quality of design, manufacturing,
construction services, and operations and maintenance. Quality elements are identified in the
ANSI/ISO/ASQ Q9001:2008.

Quality Management Plan - A document prepared by the Authority organizational units and
contractors that describes the quality objectives, roles and responsibilities, and processes and
procedures, per the Program QMS and this MQP.

Quality Management System (QMS) - A formalized system that documents the structure,
responsibilities, and procedures required to achieve effective quality management.
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1. Introduction

1.1 Purpose

The purpose of this document is to define the Authority’s Quality Management System (QMS)
and quality expectations for the California High Speed Rail Program (Program). This Master
Quality Plan (MQP) satisfies the requirement set forth in the U.S. Department of Transportation,
Federal Rail Administration (FRA), Grant/Cooperative Agreement FS-HSR-0009-10-01-00, as
amended.

1.2 Background

The California High-Speed Rail Authority (Authority) is responsible for planning, designing,
building and operation of the first high-speed rail system in the nation. California high-speed rail
will connect the mega-regions of the state, contribute to economic development and a cleaner
environment, create jobs and preserve agricultural and protected lands. By 2029, the system
will run from San Francisco to the Los Angeles basin in under three hours at speeds capable of
over 200 miles per hour. The system will eventually extend to Sacramento and San Diego,
totaling 800 miles with up to 24 stations. In addition, the Authority is working with regional
partners to implement a statewide rail modernization plan that will invest billions of dollars in
local and regional rail lines to meet the state’s 21st century transportation needs.

1.3 Program Quality Management System

The Program QMS establishes and provides documentation of the organizational structure,
responsibilities, procedures, processes, and resources needed to meet the quality policy and
objectives of the Program.

As the Program progresses through various project phases — planning, design, construction,
testing, operations, and maintenance — the QMS and this MQP will evolve to accommodate
changing organizational and programmatic needs. As such, the QMS and the MQP are living
systems and documents subject to ongoing review, evolution, and continuous improvement.

This MQP and the Program QMS are based on the Criteria for Performance Excellence
published by the National Institute for Standards and Technology (NIST)*. Within these criteria
are comprehensive, non-prescriptive and adaptable guidance to achieve the highest level of
performance excellence. Under the umbrella of the NIST criteria many different quality
management systems can be used.

The Authority has also adopted the ANSI/ISO/ASQ Q9001:2008 per the Federal Transit
Administration (FTA) Quality Management System Guidelines, December of 2012. The Program
QMS consists of the Quality Policy, this MQP, the associated Authority organizational units and

! http://www.nist.gov/baldrige/publications/criteria.cfm
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project quality management plans, procedures, work instructions, and quality records as
illustrated in Figure 1.3.1 — The QMS Pyramid.

The QMS Pyramid begins with the Program Quality Policy, which is documented in the MQP.
All Authority organizational units and contractors are required to have a quality management
plan consistent with this MQP.

Policy Establishes Quallty
Quality Commitment Policy

Level 1
Defines Quality Objectives
And Responsibilities

Quality Plans

Level 2
Defines Quality Activities:

Whao, What and When Procedures

Level 3 ;
Describes How Work Instructions
Level 4

Documents Quality i

Activities Quallt\] Records

Figure 1.1: The QMS Pyramid

Level 1 of the QMS Pyramid defines the quality objectives, responsibilities, and the
methodology for identification, resolution, and continuous improvement on quality issues.
Quiality objectives must be measurable, separate from operational activities, and consistent with
the Program Quality Policy.

Level 2 of the QMS Pyramid defines the quality related activities, specifically, the who, what,
and when needed to meet deliverables.

Level 3 of the QMS Pyramid defines the step-by-step instructions to implement the procedures
and quality related activities established in Level 2.

Level 4 of the QMS Pyramid includes the documentation and reporting of identification,
resolution, and continuous improvement of quality issues.
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1.4 Quality Objectives
The Authority establishes the following Quality Objectives:

o Develop and implement quality management plans to promote performance excellence;
o Deliver quality work on time and within budget;

¢ Identify requirements and assure assignment;

e Assure development and implementation of procedures to meet requirements;

e |dentify metrics to facilitate data driven decisions; and

¢ Identify and implement continuous improvement opportunities.
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2. Essential Elements of a Quality Management Plan

2.1 Quality Management Plan Requirements

All Authority organizational units and contractors are required to develop a quality management
plan, consistent with the Program QMS and this MQP. Contractors to the Authority must submit
their quality management plans within 60 days of receiving a Notice to Proceed or as stipulated
in the contract. Authority organizational units must submit their quality management plans per
the direction of the Authority’s Quality Manager. The quality management plan must address the
following seven Performance Excellence Criteria as well as the 15 quality elements of
ANSI/ISO/ASQ Q9001:2008 per FTA’s Quality Management System Guidelines.

Performance Excellence Criteria

1. Leadership: Quality requires that leadership be engaged.
0 Articulate the quality policy and objectives
o0 Establish the commitment by leadership to implement the quality program.
o Describe the roles and responsibilities of the quality manager.
0 Describe how leadership will create, communicate, and manage the quality program.
2. Strategic Planning: Quality must be planned.
o0 Describe the process and schedule for quality related activities such as
process/design quality control and continuous improvements.
o Describe the process to identify, assess, and mitigate risk items that may affect the
overall quality of the work.
o Identify the work systems and core competencies to develop and implement the
quality program.
3. Customer Focus: Quality must involve customers early and often.
o0 Describe how the organization will communicate with the Authority and identify and
address its concerns.
o Describe how customer satisfaction and engagement will be determined.
4. Measurement, Analysis and Knowledge Management: Quality is achieved by detecting
and resolving issues and incorporating continuous improvements from the lessons learned.
o Describe how guality data is collected, analyzed, and reported.
o Describe the approach, deployment, and integration of the processes to:
= identify requirements;
= identify, analyze, and resolve quality issues;
= evaluate overall performance; and
= ensure continuous improvement and lessons learned.
5. Workforce Focus: Quality requires competent and qualified staff.
o Describe the process to ensure that personnel have and maintain adequate skills
(i.e. certifications, licenses, and training) to complete the scope of work.
o Describe the process to ensure that adequate resources are available and deployed.
o0 Describe the process to promote a constructive work environment.
6. Operations Focus: Quality is sustainable by having effective processes and tools.
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o Describe the work processes and procedures necessary to meet project objectives
and requirements.

o0 Describe the work processes to schedule and scope assessments and document
continuous improvement.

7. Results: Quality is ultimately determined by the project outcomes or results.

0 Describe the performance metrics used to evaluate the organization’s effectiveness
and success in achieving the quality objectives and requirements.

0 Describe the frequency of reviews of these performance metrics and the process to
address and correct any underperformance.

Quality Elements

The 15 quality elements are as follows:

1. Management Responsibility;

2. Documented QMS;

3. Design Control;

4. Document Control;

5. Purchasing;

6. Product Identification and Traceability;
7. Process Control;

8. Inspection and Testing;

9. Inspection, Measuring, and Test Equipment;
10. Inspection and Test Status;

11. Non-conformance;

12. Corrective Action;

13. Quality Records;

14. Quality Assessments; and
15. Training.

The details of the 15 elements are further defined in the following table:

CALI FORNIA Page 5 of 14 Revision 2.0, FEBRUARY 2015
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Table 1: Quality Elements by Project Phase

Quality
Management
Plan Element

Project Phase

Project Planning

Preliminary Engineering/ Final Design

Construction/Procurement

Testing/ Start-Up

1.
Management
Responsibility

- Describe the quality responsibilities of the
project team and how the organization
responsible for quality will communicate and
integrate with the Authority and all other
entities within the Program.

- Identify the quality policy and objectives.

- Identify the quality manager and other key
personnel responsible for the development and
implementation of the QMS and the quality
management plan.

- Describe the responsibilities of the quality

manager and the aforementioned key personnel.

- Describe the quality responsibilities of the
project team and how the organization
responsible for quality will communicate and
integrate with the Authority and all other
entities within the Program.

- Identify the quality policy and objectives.

- Identify the quality manager and other key
personnel responsible for the development and
implementation of the QMS and the quality
management plan.

- Describe the responsibilities of the quality

manager and the aforementioned key personnel.

- Describe the quality responsibilities of the
project team and how the organization
responsible for quality will communicate and
integrate with the Authority and all other
entities within the project and the Program.
- Identify the quality policy and objectives.

- Identify the quality manager and other key
personnel responsible for the development and
implementation of the QMS and the quality
management plan

- Describe the responsibilities of the quality

manager and the aforementioned key personnel.

Identify quality oversight activities and those
responsible for carrying them out.

- Describe the quality responsibilities of the
project team and how the organization
responsible for quality will communicate and
integrate with the Authority and all other
entities within the project and the Program.

- Identify the quality policy and objectives.

- Identify the quality manager and other key
personnel responsible for the development and
implementation of the QMS and the quality
management plan.

- Identify the key personnel responsible for
acceptance, demonstration, and integration
testing.

- Describe the responsibilities of the quality
manager and the aforementioned key personnel.
- Identify the testing program requirements and
those responsible for carrying them out.

2. - Submit a quality management plan within 60 - Submit a quality management plan within 60 - Submit a quality management plan within 60 - Submit a quality management plan within 60
Documented days of receiving Notice to Proceed or as days of receiving Notice to Proceed or as days of receiving Notice to Proceed or as days of receiving Notice to Proceed or as
Quality stipulated within the contract. stipulated within the contract. stipulated within the contract. stipulated within the contract.
Management | - Incorporate by reference all quality procedures | - Incorporate by reference all quality procedures | - Incorporate by reference all quality procedures | - Incorporate by reference all quality procedures
System applicable to the project. applicable to the project. Construction and/or applicable to the project. Construction and/or for applicable to the project.

- Applicable existing procedures must be equipment manufacturing related procedures equipment manufacturing related procedures - Testing and inspection related procedures are

referenced for all of the Quality Management are particularly relevant. are particularly relevant. particularly relevant.

Plan elements. - Applicable procedures must be referenced for | - Applicable procedures must be referenced for | - Applicable procedures must be referenced for

all of the Quality Management Plan elements. all of the Quality Management Plan elements. all of the Quality Management Plan elements.

3. Design - Specify requirements for review & sign-off for - Describe the procedures to be followed for the | - Describe the procedures to be followed for the | - Describe the procedures to be followed for
Control design. development, revision, and sign-off of designs development, revision, and sign-off of designs fixing problems that are uncovered during final

- Specify required design reviews during the PE
and Final Design Phase.

- Specify any contract quality requirements for
PE or Final Design consultants.

- Describe the procedures to be followed for
design changes, including sign-off and
documentation.

- Describe the procedure for ensuring that the
various planning and design efforts integrate so

and specifications and the documentation of
these processes.

- Describe the procedures for obtaining waivers
of requirements during design and construction.
All developed designs and specifications must be
signed and stamped by those in responsible
charge.

- Identify the requirements for “as-built"
documents.

and specifications and the documentation of
these processes.

- Describe the procedures for obtaining waivers
from requirements during construction.

All developed designs and specifications must be
signed and stamped by those in responsible
charge. Identify the requirements for “as-built"
documents.

- Describe the procedure for ensuring that the

testing. Configuration management practices
must be identified and followed.
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Quality
Management
Plan Element

Project Phase

Project Planning

Preliminary Engineering/ Final Design

Construction/Procurement

Testing/ Start-Up

that the high-speed rail functions as one system.

- Describe the procedure for ensuring that the
various planning and design efforts integrate so
that the high-speed rail functions as one system.

various planning and design efforts integrate so
that the high-speed rail functions as one system.

4. Document
Control

- Describe procedures for the control of project
documents. All document control procedures
must be in compliance with the Authority’s
Document Control Plan.

- Describe procedures for the control of project
documents. All document control procedures
must be in compliance with the Authority’s
Document Control Plan.

- Describe procedures for the control of project
documents. All document control procedures
must be in compliance with the Authority’s
Document Control Plan.

- Describe procedures for the control of
documentation for testing and inspection.

5. Purchasing

- Describe procedures to obtain qualified
personnel/contractors/consultants/materials.

- Describe the process to ensure that purchasing
documents are reviewed and approved by the
designated personnel prior to release.

- Describe procedures to obtain qualified
personnel/contractors/consultants/materials.

- Describe the process to ensure that purchasing
documents are reviewed and approved by
designated personnel prior to release.

- Describe procedures to obtain qualified
personnel/contractors/consultants/materials.
- Describe requirements for purchasing control
to be placed upon construction contractors or
equipment manufacturing contractors for the
project.

- Describe purchasing and receiving control
procedures.

- Describe procedures to obtain qualified
personnel/contractors/consultants/materials.

- Describe the requirements and the procedure
for the testing of materials.

- Specify random testing to be conducted of
products for which fabricators submit material
certificates or certificates of compliance and the
personnel responsible for conducting the testing.
- Describe the procedures that must be followed
when the validity of the materials/products or
documentation are questionable and the
additional testing requirements that apply in
these situations.

6. Product
Identification
and
Traceability

- Describe requirements for product
identification and traceability

- Describe requirements for product
identification and traceability.

- Describe requirements for product
identification and traceability.

- Describe the requirements for product
identification and traceability.

7. Process
Control

- Describe requirements for process control and
procedures for special processes and specify any
sequencing of work requirements within these
procedures.

- Describe requirements for process control and
procedures for special processes and specify any
sequencing of work requirements within these
procedures.

- Describe requirements for process control and
procedures for special processes and specify any
sequencing of work requirements within these
procedures.

- Describe requirements for process control and
procedures for special processes and specify any
sequencing of work requirements within these
procedures.

- Describe maintenance procedures.
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Quality
Management
Plan Element

Project Phase

Project Planning

Preliminary Engineering/ Final Design

Construction/Procurement

Testing/ Start-Up

8. Inspection &
Testing

- Describe requirements for inspection and
testing.

- State the types and frequency of tests required
and the standards and specifications to be met.
- Describe the procedures for ensuring system
integration testing and the ability of various
subsystems and facilities to work together.

- Describe requirements for inspection and
testing. State the types and frequency of tests
required and the standards and specifications to
be met.

- Describe the procedures for ensuring system
integration testing and the ability of various
subsystems and facilities to work together.

- Describe requirements for inspection and
testing. State the types and frequency of tests
required and the standards and specifications to
be met.

- Specifications must indicate the types and
frequency of tests required and the standards to
be met.

- Describe the procedures for ensuring system
integration testing, the ability of various
subsystems and facilities to work together.

- Describe the procedures for independently
reviewing tests that affect system safety to
ensure that potential hazards are identified and
remedied.

- Describe requirements for acceptance testing,
demonstration testing, and integration testing of
the system and equipment.

- State the types and frequency of tests required
and the standards and specifications to be met.

- Acceptance tests verify that performance of all
delivered equipment is in conformance with
specifications.

- Demonstration tests demonstrate the reliability
of the system equipment.

- Describe the procedures for ensuring system
integration testing, the ability of various
subsystems and facilities to work together.

- Describe the procedures for independently
reviewing tests that affect system safety to
ensure that potential hazards are identified and
remedied.

9. Inspection,
Measuring
&Test
Equipment

- Describe requirements for calibration and
maintenance of inspection, measuring, and test
equipment. Describe where these requirements
are appropriate.

- Describe requirements for calibration and
maintenance of inspection, measuring, and test
equipment.

- Describe where these requirements are
appropriate.

- Describe requirements for calibration and
maintenance of inspection, measuring, and test
equipment for each contract.

- Describe requirements for calibration and
maintenance of inspection, measuring, and test
equipment.

10. Inspection

- Describe requirements to identify the

- Describe requirements to identify the

- Describe requirements to identify the

- Describe requirements to identify the

& Test Status inspection and test status of work during inspection and test status of work during inspection and test status of work during inspection and test status of work during final
production and installation. Describe where production and installation. Describe where production and installation. testing.
these requirements are appropriate. these requirements are appropriate.
11. Non- - Describe the procedures for identifying, - Describe the procedures for identifying, - Describe the procedures for identifying, - Describe the procedures for identifying,
conformance analyzing, and resolving nonconforming work. analyzing, and resolving nonconforming work. analyzing, and resolving nonconforming work. analyzing, and resolving nonconforming work.

- Describe how non-conformances will be
reported to the Authority and/or its
representative.

- Describe procedures for managing
nonconforming work.

- Procedures must include and define
responsibilities, state conditions that would

cause work to stop, and provide documentation.

- Describe how non-conformances will be
reported up to the Authority.

- Describe the procedures for managing
nonconforming work. Procedures must include
and define responsibilities, state conditions that
would cause work to stop, and provide
documentation.

- Describe how non-conformances will be
reported up to the Authority and/or its
representative.

- Procedures must include and define
responsibilities, state conditions that would
cause work to stop, and provide documentation.

- Describe how non-conformances will be
reported up to the Authority and/or its
representative.

- Procedures must include and define
responsibilities, state conditions that would
cause work to stop, and provide documentation.
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Quality
Management
Plan Element

Project Phase

Project Planning

Preliminary Engineering/ Final Design

Construction/Procurement

Testing/ Start-Up

12. Corrective
Action

- Describe procedures for managing and
reporting corrective actions.

- Describe procedures for corrective actions.

- Describe procedures for corrective actions

- Describe procedures for managing and
reporting corrective actions.

13. Quality - Describe the procedures for establishing and - Describe the procedures for establishing and - Describe the procedures for establishing and - Describe the procedures for establishing and
Records maintaining quality records. maintaining quality records. maintaining quality records. maintaining quality records.
14. Quality - Describe the audit/assessment program and - Describe the audit/assessment program and - Describe and implement an audit program for - Describe and implement an audit program for
Audits how it will be implemented and enforced. how it will be implemented and enforced. construction and equipment manufacturing construction and equipment manufacturing
- Describe the procedures for accommodating - Describe the procedures for accommodating activities. activities.
audits/assessments conducted by the Authority. | audits/assessments conducted by the Authority. | - Describe the procedure for accommodating - Describe the procedure for accommodating
- Describe the procedures for a final audit to - Describe the procedures for a final audit to audits/assessments conducted by the Authority. | audits/assessments conducted by the Authority.
ensure that project quality records are complete | ensure that project quality records are complete | - Describe the procedures for a final audit to - Describe the procedures for a final audit to
and in satisfactory condition. and in satisfactory condition. ensure that project quality records are complete | ensure that project quality records are complete
and in satisfactory condition. and in satisfactory condition.
15. Training - Identify specific training required for personnel. | - Identify specific training required for personnel. | - Identify specific training required personnel. - Identify specific training required personnel.

- Describe how training, certification, and license
requirements will be tracked and maintained.

- Describe how training, certification, and license
requirements will be tracked and maintained.

- Describe how training, certification, and license
requirements will be tracked and maintained.

- Describe how training, certification, and license
requirements will be tracked and maintained.
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3. Implementing the QMS

3.1 The Authority Quality Manager

The Authority Quality Manager is responsible for implementing the QMS, investigates quality-
related activities in all areas of the Program, and reports to the Director of Risk Management
and Project Controls. In addition, the Authority Quality Manager also identifies, evaluates, and
ensures resolution of quality-related issues. The responsibilities of the Authority Quality
Manager include, but are not limited to the following:

e Advising Authority management on organization development to promote performance
excellence;

¢ Communicating and collaborating with Authority and contractors to resolve quality
related issues;

e Developing and communicating the Authority’s quality programs and procedures;
e Reviewing Authority contracts for appropriate quality requirements;

e Managing the development, review, and acceptance of quality management plans;
e Managing the quality assessment program;

¢ Managing the Authority’s continuous improvement process; and

e Reporting quality and continuous improvement metrics, trends, and issues to
management.

The Authority Quality Manager will conduct quality assessments at all levels of the Program as
deemed necessary. The quality assessments will be used to provide feedback on the
implementation of the QMS, individual quality management plans, a specific component or
element of the Program or a project, and/or the overall compliance with contractual
requirements.

3.2 Quality Assessments

Quiality assessments will be scheduled at frequencies appropriate to the status and importance
of the activity or at the discretion of the Authority Quality Manager. An assessment plan
describing the scope of the assessment and a questionnaire will be provided to all participating
entities in advance of the quality assessment. Quality assessments will consist of interviews,
observations, and review of documents within the scope of the assessment, as well as opening
and closing meetings.

Initial quality assessment findings will be provided to the assessee at the closing meeting. The
assessee will have the opportunity to clarify the findings at this time. Quality assessment
findings may be classified as either non-conformances (NCRS) that require action to be taken,
or observations. Observations are indications of possible deviations from quality assessment
criteria that do not warrant a non-conformance. A quality assessment report will be written
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summarizing the assessment and its results. The lead assessor will sign and submit the final
quality assessment report to the entity’s Quality Manager/Contact for approval. A follow-up
guality assessment shall be conducted to evaluate the implementation of the resolutions, if any,
of the initial quality assessment findings.

Quiality assessment records include but are not limited to:
e Letter or memo from the Authority Quality Manager initiating the assessment;
¢ Final quality assessment reports;
e Quality assessment schedules;
¢ Quality assessment questionnaires;
¢ Quality assessment plans;
e Sign-in Sheets;
¢ Non-conformance Reports;
e Observation reports; and
¢ Relevant correspondence.

The Authority Quality Assessment records are managed interactively through SharePoint to
maximize communication.

3.3 Quality Management Plan Acceptance

Quality management plans developed by organizational units and contractors must incorporate
the principles and elements discussed in this MQP and also serve as a living document, which
will be a reference for the Authority and its contractors for quality policies, procedures, roles,
and responsibilities.

Quality management plans prepared by contractors must be submitted to the Authority
Contract/Project Manager. The Authority Contract/Project Manager is responsible for submitting
the quality management plan to the Authority Quality Manager for review and acceptance. The
Authority Contract/Project Manager is responsible for ensuring that the accepted quality
management plan is implemented by the entity.

Quiality Plans prepared by Authority organizational units must be submitted to the Authority
Quality Manager.

The acceptance procedures of quality management plans are shown in Figures 3.1 and 3.2.
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Comments/
Acceptance

Figure 3.1: Acceptance of Authority Organizational Unit Quality Management Plan

Comments/
Acceptance

Comments/
Acceptance

Figure 3.2: Acceptance of Contractor Quality Management Plan
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Appendix A — Sample Design-Build Project Delivery Quality Model
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CHSRA Project Delivery Quality Model
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Figure A.1: Sample Design-Build Project Delivery Model
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